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ESTIMATE RUN 12/22/2009

ESTIMATE SUMMARY 11:18:50

CONTID: C17261         ESTIMATE NO: 0004 PROG 2005

PCN: 17261-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 25 - Commercial to Main - SB PERCENT TIME:

PROJECT NO: ES2 0251-335                  

I-25 - Commercial to Main - SB

NAME OF ROAD: I25

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 12/22/2009 DATE TIME STARTED 05/29/2009

9002 N. MOORE RD. DATE LET 05/29/2009 DATE WORK BEGAN

 DATE AWARDED 05/29/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/29/2009 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 05/29/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,548,482.36 PARTICIPATING $ $ 59,130.37

AWARD PROJECT AMT: 4,134,396.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,773.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.15

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7/3/2011 ??:??:??

7/3/2011 ??:??:??

27.47%

4,024,217.51

59,130.37

59,130.37

57,356.46

$

$

$

$

1,524,264.85

0.00

1,524,264.85

0.00

1,524,264.85

-41,419.87

0.00

1,482,844.98

0.00

AMOUNT DUE 1,482,844.98 57,356.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 57,356.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

208.0
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PCN: 17261-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES2 0251-335                  ESTIMATE NO: 0004 11:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF SLOPE AND DITCH PAVING 304.000 0.000

SY  0.000 0.00

15.89000 0.000 0.00

202-00026  
 

0010 REMOVAL OF SIDEWALK 680.000 0.000

SY  0.000 0.00

3.33000 0.000 0.00

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 1,077.000 0.000

LF  0.000 0.00

3.21000 0.000 0.00

202-00203  
 

0020 *REMOVAL OF ASPHALT MAT 7,886.000 0.000

SY  0.000 0.00

2.55000 0.000 0.00

202-00220  
 

0025 REMOVAL OF ASPHALT MAT (PLANING) 312.000 0.000

SY  0.000 0.00

2.28000 0.000 0.00

202-00240  
 

0030 REMOVAL OF LIGHT STANDARD 22.000 0.000

EACH 0.000 0.00

368.74000 0.000 0.00

202-00700  
 

0035 REMOVAL OF LUMINAIRE 22.000 0.000

EACH 0.000 0.00

184.37000 0.000 0.00

202-00750  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 426.000 200.000

LF  0.000 0.00

2.96000 200.000 592.00

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

223.62000 2.000 447.24

202-01300  
 

0050 *REMOVAL OF DETOUR 1.000 0.000

L S 0.000 0.00

21,869.64000 0.000 0.00

202-06000  
 

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 17,722.000 6,069.400

CY  0.000 0.00

12.50000 6,069.400 75,867.50

203-00060  
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PCN: 17261-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES2 0251-335                  ESTIMATE NO: 0004 11:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *BLADING 150.000 0.000

HOUR 0.000 0.00

153.41000 0.000 0.00

203-01500  
 

0065 *BACKHOE 150.000 4.000

HOUR 0.000 0.00

189.34000 4.000 757.36

203-01510  
 

0070 EROSION LOG (12 INCH) 100.000 0.000

LF  0.000 0.00

13.78000 0.000 0.00

208-00002  
 

0075 EROSION BALES (WEED FREE) 200.000 0.000

EACH 0.000 0.00

160.15000 0.000 0.00

208-00011  
 

0080 SILT FENCE 2,000.000 347.000

LF  0.000 0.00

5.66000 347.000 1,964.02

208-00020  
 

0085 SEDIMENT TRAP 20.000 0.000

EACH 0.000 0.00

113.48000 0.000 0.00

208-00033  
 

0090 GRAVEL BAG 0.000 0.000

LF  0.000 0.00

6.93000 0.000 0.00

208-00034  
 

0095 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

7,131.13000 0.000 0.00

208-00070  
 

0100 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 350.000 38.000

HOUR 0.000 0.00

37.84000 38.000 1,437.92

208-00103  
 

0105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 450.000 32.000

HOUR 0.000 0.00

102.40000 32.000 3,276.80

208-00105  
 

0110 EROSION CONTROL SUPERVISOR 100.000 42.000

HOUR 0.000 0.00

85.04000 42.000 3,571.68

208-00205  
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PCN: 17261-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES2 0251-335                  ESTIMATE NO: 0004 11:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

595.77000 0.000 0.00

210-04010  
 

0120 *AGGREGATE BASE COURSE (CLASS 6) 4,172.000 0.000

CY  0.000 0.00

37.73000 0.000 0.00

304-06007  
 

0125 HOT MIX ASPHALT (PATCHING) (ASPHALT) 35.000 0.000

TON 0.000 0.00

216.88000 0.000 0.00

403-00720  
 

0130 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 4,651.000 1,093.120

TON 0.000 0.00

137.34000 1,093.120 150,129.10

403-33841  
 

0135 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 1,326.000 0.000

TON 0.000 0.00

139.01000 0.000 0.00

403-33851  
 

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 9,488.000 453.500

GAL 0.000 0.00

5.08000 453.500 2,303.78

411-10255  
 

0145 CONCRETE PAVEMENT (6 INCH) 37.000 0.000

SY  0.000 0.00

62.86000 0.000 0.00

412-00600  
 

0150 GETEXTILE (EROSION CONTROL) (CLASS 1) 5,598.000 0.000

SY  0.000 0.00

3.13000 0.000 0.00

420-00102  
 

0155 *GROUTED RIPRAP 11.000 0.000

CY  0.000 0.00

291.26000 0.000 0.00

506-00030  
 

0160 *SLOPE AND DITCH PAVING (SPECIAL) 16.400 0.000

CY  0.000 0.00

1,633.43000 0.000 0.00

507-00700  
 

0165 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 23.000 0.000

LF  0.000 0.00

133.83000 0.000 0.00

603-01155  
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PCN: 17261-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES2 0251-335                  ESTIMATE NO: 0004 11:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 243.000 0.000

LF  0.000 0.00

84.25000 0.000 0.00

603-01185  
 

0175 *INLET TYPE C (5 FOOT) 2.000 0.000

EACH 0.000 0.00

2,491.00000 0.000 0.00

604-00305  
 

0180 *INLET TYPE D (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,146.14000 0.000 0.00

604-00505  
 

0185 *INLET TYPE D (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,260.62000 0.000 0.00

604-00510  
 

0190 *INLET TYPE 13 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,896.82000 0.000 0.00

604-13005  
 

0195 *INLET TYPE R  L 5 (5 FOOT) 2.000 0.000

EACH 0.000 0.00

3,942.71000 0.000 0.00

604-19105  
 

0200 GUARDRAIL TYPE 7 (STYLE CE) 1,233.000 0.000

LF  0.000 0.00

84.49000 0.000 0.00

606-00740  
 

0205 *CONCRETE SIDEWALK 1,448.000 0.000

SY  0.000 0.00

62.86000 0.000 0.00

608-00000  
 

0210 *CONCRETE CURB RAMP 104.000 0.000

SY  0.000 0.00

113.62000 0.000 0.00

608-00010  
 

0215 CONCRETE BIKEWAY (6 INCH) 2,121.000 0.000

SY  0.000 0.00

62.25000 0.000 0.00

608-00026  
 

0220 *SIDEWALK DRAIN 4.000 0.000

EACH 0.000 0.00

1,730.37000 0.000 0.00

608-10010  
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PCN: 17261-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES2 0251-335                  ESTIMATE NO: 0004 11:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *CURB AND GUTTER TYPE 2 (SECTION I-B) 555.000 0.000

LF  0.000 0.00

16.92000 0.000 0.00

609-21010  
 

0230 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 3,825.000 0.000

LF  0.000 0.00

19.94000 0.000 0.00

609-21023  
 

0235 *GUTTER (SPECIAL) 451.000 0.000

LF  0.000 0.00

12.39000 0.000 0.00

609-23000  
 

0240 GUTTER TYPE 2 (4 FOOT) 818.000 0.000

LF  0.000 0.00

18.13000 0.000 0.00

609-24004  
 

0245 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 758.000 0.000

SF  0.000 0.00

12.09000 0.000 0.00

610-00020  
 

0250 MEDIAN COVER MATERIAL (BRICK PAVERS) 1,298.000 0.000

SF  0.000 0.00

18.13000 0.000 0.00

610-00060  
 

0255 LUMINAIRE (SPECIAL) INDUCTION (55 WATT) 6.000 0.000

EACH 0.000 0.00

2,712.30000 0.000 0.00

613-16000  
 

0260 LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 31.000 0.000

EACH 0.000 0.00

2,990.16000 0.000 0.00

613-16020  
 

0265 LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 6.000 0.000

EACH 0.000 0.00

5,730.84000 0.000 0.00

613-30005  
 

0270 LIGHT STANDARD METAL (25 FOOT) 27.000 0.000

EACH 0.000 0.00

5,688.30000 0.000 0.00

613-34250  
 

0275 LIGHT STANDARD FOUNDATION SPECIAL 33.000 0.000

EACH 0.000 0.00

1,697.41000 0.000 0.00

613-40012  
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PCN: 17261-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES2 0251-335                  ESTIMATE NO: 0004 11:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 SIGN PANEL (CLASS III) 180.000 180.000

SF  0.000 0.00

30.15000 180.000 5,427.00

614-00013  
 

0285 TIMBER SIGN POST 4X4 INCH 176.000 176.000

LF  0.000 0.00

10.00000 176.000 1,760.00

614-00044  
 

0290 MOBILIZATION 1.000 0.600

L S 0.000 0.00

239,337.70000 0.600 143,602.62

626-00000  
 

0295 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0300 F/A FUEL COST ADJUSTMENT 20,000.000 2,258.710

F A 0.000 0.00

1.00000 2,258.710 2,258.71

700-70016  
 

0305 F/A ON-THE-JOB TRAINEE 2,100.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0310 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0315 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $0.00 393,395.73CURRENT AMT 2,718,917.77 $$

CAT NO0201 LANDSCAPING 

0320 TOPSOIL 1,636.000 0.000

CY  0.000 0.00

15.45000 0.000 0.00

207-00205  
 

0325 MULCHING (WEED FREE) 1.620 0.000

ACRE 0.000 0.00

1,008.95000 0.000 0.00

213-00003  
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PCN: 17261-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES2 0251-335                  ESTIMATE NO: 0004 11:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 LANDSCAPING 

0330 MULCH TACKIFIER 300.000 0.000

LB  0.000 0.00

2.97000 0.000 0.00

213-00061  
 

0335 F/A LANDSCAPING 475,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

CAT 0201 $0.00 0.00CURRENT AMT 502,801.70 $$

CAT NO0305 RETAINING WALLS 

0340 *STRUCTURE EXCAVATION 6,062.000 6,062.000

CY  0.000 0.00

6.78000 6,062.000 41,100.36

206-00000  
 

0345 *STRUCTURE BACKFILL (CLASS 1) 8,945.000 7,618.690

CY  0.000 0.00

27.08000 7,618.690 206,314.13

206-00100  
 

0350 *MECHANICAL REINFORCEMENT OF SOIL 4,222.160 4,222.160

CY  0.000 0.00

33.85000 4,222.160 142,920.12

206-00360  
 

0355 *PRECAST PANEL FACING 9,557.100 9,557.100

SF  0.000 0.00

27.00000 9,557.100 258,041.70

504-04420  
 

0360 *RIPRAP (9 INCH) 340.000 0.000

CY  0.000 0.00

124.03000 0.000 0.00

506-00209  
 

0365 *RIPRAP (12 INCH) 584.000 0.000

CY  0.000 0.00

142.21000 0.000 0.00

506-00212  
 

0370 *RIPRAP (18 INCH) 3,490.000 2,797.280

CY  346.360 50,222.20

145.00000 3,143.640 455,827.80

506-00218  
 

0375 PEDESTRIAN RAILING (STEEL) 1,556.000 0.000

LF  0.000 0.00

307.36000 0.000 0.00

514-00200  
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PCN: 17261-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES2 0251-335                  ESTIMATE NO: 0004 11:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 RETAINING WALLS 

0376 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

354.78000 0.000 0.00

601-03050  
 

0380 STRUCTURAL CONCRETE STAIN (NB WALLS) 0.000 0.000

SY  0.000 0.00

3.95000 0.000 0.00

601-40400  
 

0385 REINFORCING STEEL 7,112.000 0.000

LB  0.000 0.00

0.93000 0.000 0.00

602-00000  
 

0390 2 INCH ELECTRICAL CONDUIT (RIGID) 804.000 0.000

LF  0.000 0.00

22.85000 0.000 0.00

613-00200  
 

CAT 0305 $50,222.20 1,104,204.11CURRENT AMT 1,818,801.34 $$

CAT NO0306 STRUCTURE P-18-BF (NB LINDEN) 

0395 F/A REPAIR (BRIDGE DECK REPAIR P-18-BF) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70130  
 

0400 *REMOVAL OF CURB CHANGE ORDER 2 290.000 0.000

LF  0.000 0.00

3.48000 0.000 0.00

202-00201  
 

0405 REMOVAL OF ASPHALT MAT CHANGE ORDER 2 4,771.000 4,769.990

SY  0.000 0.00

2.55000 4,769.990 12,163.47

202-00220  
 

0410 *REMOVAL OF BRIDGE RAILING CHANGE ORDER 2 290.000 0.000

LF  0.000 0.00

8.67000 0.000 0.00

202-00425  
 

0415 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 
CHANGE ORDER 2

410.000 35.000

SY  37.000 5,912.97

159.81000 72.000 11,506.32

202-00453  
 

0420 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) CHANGE 
ORDER 2

2,086.000 0.000

SY  0.000 0.00

130.55000 0.000 0.00

403-33842  
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PCN: 17261-BID    ESTIMATE RUN 12/22/2009

PROJECT: ES2 0251-335                  ESTIMATE NO: 0004 11:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE P-18-BF (NB LINDEN) 

0425 EMULSIFIED ASPHALT (SLOW-SETTING) CHANGE ORDER 2 383.000 0.000

GAL 0.000 0.00

5.08000 0.000 0.00

411-10255  
 

0430 WATERPROOFING (MEMBRANE) CHANGE ORDER 2 612.000 0.000

SY  0.000 0.00

10.37000 0.000 0.00

515-00120  
 

0435 *SAWING AND SEALING BRIDGE JOINT CHANGE ORDER 2 76.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

518-03000  
 

0440 *CONCRETE CLASS D (BRIDGE) CHANGE ORDER 2 68.000 0.000

CY  5.000 2,995.20

599.04000 5.000 2,995.20

601-03040  
 

0445 GUARDRAIL TYPE 3 (6-3 POST SPACING) CHANGE ORDER 2 150.000 0.000

LF  0.000 0.00

20.91000 0.000 0.00

606-00301  
 

0450 TRANSITION TYPE 3G CHANGE ORDER 2 2.000 0.000

EACH 0.000 0.00

1,325.76000 0.000 0.00

606-01370  
 

0455 TRANSITION TYPE 3H CHANGE ORDER 2 2.000 0.000

EACH 0.000 0.00

774.75000 0.000 0.00

606-01380  
 

0460 *BRIDGE RAIL TYPE 7 CHANGE ORDER 2 340.000 0.000

LF  0.000 0.00

141.64000 0.000 0.00

606-10700  
 

0465 *MOBILIZATION (WITHOUT AUTOPAY) CHANGE ORDER 2 1.000 0.000

L S 0.000 0.00

45,000.00000 0.000 0.00

626-00100  
 

0470 THERMOPLASTIC PAVEMENT MARKING CHANGE ORDER 2 1,036.000 0.000

SF  0.000 0.00

3.63000 0.000 0.00

627-00002  
 

CAT 0306 $8,908.17 26,664.99CURRENT AMT 507,961.55 $$

PROJECT TOTAL 59,130.37 $ 1,524,264.83CURRENT AMT 5,548,482.36 $$


